

**REPORT ON THREE DISBURSEMENTS OF WORLD BANK
SCHOOL DEVELOPMENT GRANTS IN MAIHA, MUBI
NORTH, MUBI SOUTH AND GOMBI FOUR OUT OF
SEVEN LGEAs OF ADAMAWA STATE BY ADSEPIP-AF
CONDUCTED FROM**

3rd – 6th JUNE 2020

BY

BASHIR DAHIRU TUKUR

**CONSULTANT SEPIP-AF WORLD BANK ASSISTED
PROJECT ADAMAWA AND TARABA STATES
PRESENTED TO NATIONAL COORDINATOR SEPIP-AF
FME ABUJA**

10th JUNE 2020

VOLUME.2

SUMMARY MONITORING REPORT OF IMPLEMENTATION OF THREE DISBURSEMENTS OF WORLD BANK SCHOOL DEVELOPMENT GRANTS TO SBMCs OF MAIHA, MUBI NORTH, MUBI SOUTH AND GOMBI LGEAs IN ADAMAWA STATE 3rd – 6th JUNE 2020.

INTRODUCTION:

The World Bank is assisting in providing access to quality Basic Education in the insurgency affected States of Borno, Yobe, Adamawa and Bauchi, Gombe and Taraba of the North East Region of Nigeria.

OBJECTIVES:

- 1) To verify if whether or not the two million, five hundred thousand naira third school grant has hit the benefitting SBMC accounts in the seven LGEAs of Adamawa Sate under the SEPIP-AF World Bank Assisted Project.
- 2) To access the implementation status of the supported schools improvement plan by SBMC members as per approved action plan, under 1st, 2nd, and 3rd disbursements
- 3) To view the quality of work and advice for effective implementation of the project at the school level and prepare for submitting final Project report
- 4) To ensure that the project has impact on the teaching and learning in the school.
- 5) To advise the SBMC members on the need to establish records on the project- cash book, SBMC Minutes books and other school data
- 6) To advise the SBMC members on any lingering problem associated with the project implementation of SEPIP AF at the School level
- 7) To produce 1 quarter 2020 report on the SEPIP-AF project implementation in the State for the World Bank consideration as the project round up 30th June 2020

A total of 71 Sampled Schools both Primary and Junior Secondary Schools in 4 out of 7 Local Government Areas of Adamawa State were monitored by the Consultant and his Team. The quality of the projects based on the approved school improvement plan were assessed as effort is put for the other 14 LGEAs Monitoring

IMPACT:

All the SIP that deals with renovations, Construction of seats Pupils/Teachers and VIP toilets has significant impact on the learning process in the intervention schools as it has:-

- i. Increased Enrollment of pupils in the schools more shelter and seat created.
- ii. Increased the attendance now that there are classrooms and seats are available over 80% attendance are recorded in the 71 schools of the 4 LGEAs Monitored.
- iii. SBMCs mobilization on project planning and execution is now high hence ownership of such SIP became paramount, as the quality of the work generally are good and standard, except very few cases.
- IV. To evaluate the three grants utilization in the schools and give advise bearing in mind the Project rounds up on 30th June 2020

OBSERVATIONS: ADAMAWA

Based on the monitoring the three SIP Projects implemented at the school levels in Gombi, Mubi North, Mubi South and Maiha

- In the Four LGEAs monitored Gombi, Mubi North, Mubi South and Maiha of the seven LGAs there has been considerable progress in the improvement of schools infrastructure making them more child-friendly with more good classes, seats good drinking water (Boreholes), VIP toilets etc.
- The commitment of the SBMC members, the prudent and accountability being exhibited on the management of funds is highly noted, and need to be appreciated.
- Need for award for best performed, SBMCs is required by ADSEPIP-AF at both State and National level, to encourage others
- That some schools are yet to get their grants, of 500,00,00, 1,000,000 naira and while others 2,5000,000,00, naira Such schools were advised by the Consultant to report to the ADSEPIP Yola with their print out Bank statement immediately as the project will terminate by 31st of June 2020.

WAYFORWARD:

1. Monitoring was not carried out regularly at all levels of the ADSEPIP-AF, M & E unit, State office (M & E) and LGEA (ES, sectional Heads Supervisors) and Divisional Inspectors of Education (DIE) for JSS. In future projects monitoring and evaluation need to be intensified.
2. Screening of SIP be carried out by both M&E and the Consultant to avoid embarking on elephant projects that the grant cannot complete or has no relevance to the School
3. Transferred head teachers (Principals and Head Masters) should not handle the account when retired but the next appointed heads to take charge.
4. Awareness creation of the good projects carried out at low cost need to be made so that the general public can see and value the intervention of SEPIP-AF World Bank Project in Basic Education in Adamawa State as it complement Government efforts.
5. Special award to the best performing SBMCs be made by the Ministry of Education, ADSUBEB and Post Primary School Management Board in form of AWARD LETTER FOR THE BEST PERFORMING SCHOOL in implementing SEPIP-AF Projects.

CONCLUSION:

The school improvement project (SIP) is actually creating the desired objectives of increase in enrolment and attendance as the schools are now child- friendly. Renovations and provision of seats made attendance very high is a good innovation and welcome development in Basic Education.

Above all the involvement of the SBMC members has brought back ownership of improving access to quality Education. SBMC's are now looking in word for improving their schools through Resource Mobilization.

APPRECIATION:

The Consultant wish to appreciate the Federal Ministry of Education, World Bank, State Ministry of Education, and Local Education Authorities for providing an enabling environment to him to carry out the monitoring of 3 payout of two million five hundred thousand naira to over 864 schools (Primary & JSS) in Adamawa State. Details of the report with photos are attached for your guidance.

Bashir Dahiru Tukur
Zonal Consultant SEPIP-AF
Adamawa /Taraba States
29/06/2020

WORLD BANK SEPIP-AF PROJECT 2017-2020

CONSULTANT ADAMAWA/TARABA STATES

SUMMARY ON SIP PROJECTS IMPLEMENTED AT SCHOOL LEVELS (GRANT .5M, GRANT 1M and GRANT 2.5m)

STATE: ADAMAWA 3rd – 6th JUNE 2020 M and E GOMBI, MUBI NORTH, MAIHA AND MUBI SOUTH

S/N	NAME OF SCHOOL	LGA	GRANT .5M TYPE OF PROJECT	QUALITY WORK	GRANT 1M TYPE OF PROJECT	QUALITY WORK	GRANT 2.5M TYPE OF PROJECT	QUALITY WORK	PROJECT IMPACT	REMARKS
1	SABONLAYI PRIMARY SCHOOL	GOMBI	RENOVATION OF A BLOCK OF 2CLASS ROOMS	GOOD	RENOVATION OF A BLOCK OF 2CLASS ROOMS	GOOD	CONSTRUCTION OF A VIP TOILET WITH 4COMPARTMENT -CONSTRUCTION OF 100 3SEATER WOOD - BOREHOLE 550000 YET TO BE PAID , TABLET YET TO BE PAID	GOOD	INCREASE IN ENROLMENT AND ATTENDANCE	NO SIGN BOARD see -SCCINCE TEXT BOOK NOT YET SUPPLIED -ADVICE TO PAY FOR BOREHOLE AND TABLET
2.	GJSS GOMBI 1 PRIMARY SCHOOL	GOMBI	RENOVATION OF 1BLOCK OF 2CLASS ROOMS AND OFFICE	GOOD	CONSTRUCTION OF 1BLOCK OF 3CLASS ROOMS - RENOVATION OF 1 BLOCK OF VIP TOILET WITH 2 COMPARTMENTS EXTENSION OF WALL WATER - CONSTRUCTION OF 60 3SEATER AND 10 TEACHERS TABLES AND CHAIRS	GOOD	NOT YET PAID		ENHANCED ENROLMENT AND ATTENDANCE	NO SIGN BOARD SEEN - SCIENCE TEXT BOOK NOT YET SUPPLIED -ADVISED TO FOLLOW 2.5 MILLION PAYMENT (PC)
3	GOMBI 2 PRIMARY	GOMBI	RENOVATION OF 1	VERY	RENOVATION OF	VERY	CONSTRUCTION OF	VERY	IMPOVED IN	RECOMMEND

	SCHOOL		BLOCK OF 2CLASS ROOMS	GOOD	1BLOCK OF 2CLASS ROOMS AND OFFICE	GOOD	180 3SEATER WOOD -CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 37 SEATER - RENOVATION OF 1 BLOCK OF VIP TOILET WITH 4 COMPARTMENTS - PAID FOR TABLET - NOT PAID FOR BOREHOLE THE SCHOOL HAS FUNCTIONAL BOREHOLE	GOOD	ATTENDACE	FOR AWARD - NO SIGN BOARD SEEN - NO SCINCE BOOK NOT YET SUPPLIED
4	MIJUWALA PRIMARY SCHOOL	GOMBI	RENOVATION OF A BLOCK OF 2CLASS ROOMS AND OFFICE	FAIR	CONSTRUCTION OF A BLOCK OF 2CLASS ROOMS	FAIR	PAID FOR BOREHOLE 550 000, - TABLET 150,000 YET TO BE PAID	FAIR	ENHANCE ENROLMENT	NO SIGN BOARD SEEN - NO SCIENCE TEXT BOOK NOT YET SUPPLIED - NO REPORT FROM THE FORMER HEADMASTER ON 500,000 GRANT

5	TAPARE PRIMARY SCHOOL	GOMBI	PROJECT NOT KNOWN AS THE FORMER HEADMASTER DID NOT HAND OVER ANY DOCUMENT TO THE PRESENT HEADMASTER		1.5 CAME TOGETHER CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS UP TO ROOFING STAGE	GOOD	CONSTRUCTION OF A BLOCK OF 2 CLASS ROOMS AND OFFICE - CONSTRUCTION OF 2 BLOCKS OF VIP TOILET WITH 4 COMPARTMENTS - DRILLED FUNCTION BOREHOLE -, TABLET YET TO BE PAID CONSTRUCTION OF 30 3-SEATER DESK	GOOD	IMPROVED ENROLMENT AND ATTENDANCE	NO SIGN BOARD SEEN - SCIENCE TEXT BOOK NOT YET SUPPLIED -ISSUED YET TO FUND FROM THE FORMER HEADMASTER ON 500,000 PROJECT
6	IBBI TAWA PRIMARY SCHOOL	GOMBI	RENOVATION OF 1BLOCK OF 3 CLASSROOMS	GOOD	RENOVATION OF 1BLOCK OF 2 CLASSROOMS -RENOVATION OF 1BLOCK OF VIP TOILET	GOOD	CONSTRUCTION OF VIP TOILET WITH 2 COMPARTMENTS OF WATER SYSTEM - RENOVATION OF 1 BLOCK OF 2 CLASSROOMS AND OFFICE - PAID FOR TABLET 150,000 HAS FUNCTIONAL BOREHOLE - CONSTRUCTION OF 40 3SEATER DESK	GOOD	ENHANCE ENROLMENT AND ATTENDANCE	RECOMMEND FOR AWARD -,NO SIGN BOARD SEEN - NO SCIENCE TEXT BOOK NOT YET SUPPLIED
7	COMMUNITY PRIMARY SCHOOL	GOMBI	CONSTRUCTION OF (70) 3 SEATER DESK WOOD	GOOD	CONSTRUCTION OF 50 3SEATER IRON DESK	GOOD	- REHABILITATION OF A BLOCK OF 3CLASSROOMS AND LIBRARY - CONSTRUCTION OF 1 BLOCK OF VIP	GOOD	ENHANCE ENROLMENT PROMOTE FOR AWARD	NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOK NOT YET SUPPLIED

							TOILET WITH 4COMPARTMENT - PAID FOR TABLE 150,000 - BOREHOLE 550,000 YET TO BE PAID HAS FUNCTIONAL BOREHOLE IN THE SCHOOL			
8	FACI PRIMARY SCHOOL	HONG	RENOVATION OF A BLOCK OF 1 CLASSROOM	FAIR	RENOVATION OF 1 CLASSROOMS	FAIR	NOT PAID		ENHANCED ENROLMENT ATTENDANCE	ADVISED TO SEE PROJECT CO-ORDINATOR FOR 2.5 GRANT
9	GJSS (GGS) PRIMARY SCHOOL	GOMBI	RENOVATION OF A BLOCK OF GIRLS HOSTEL	GOOD	RENOVATION OF A BLOCK OF 3 CLASSROOMS	GOOD	- CONSTRUCTION OF VIP TOILET WITH 4 COMPARTMENTS SUBEC MODEL - PAID FOR BOREHOLE 550,000 DRILLED BUT NO WATER - PAID FOR TABLET 150,000 -RENOVATION OF 1BLOCK OF VIP TOILET WITH 6 COMPARTMENTS -RECONSTRUCTION OF PRINCIPAL OFFICE CONSTRUCTION OF. TEACHERS TABLE AND CHAIRS 13	GOOD	PROMOTE ENROLMENT AND ATTENDANCE	NO SIGN BOARD SEEN - NO SCIENCE TEXT BOOK NOT YET SUPPLIED

10	BEST CENTRE PRIMARY SCHOOL GOMBI	GOMBI	RENOVATION OF 1 BLOCK OF CLASSROOM AND ADMIN OFFICE	GOOD	COMPLETION OF ADMIN OFFICE REHABILITATION OF 1 BLOCK OF VIP TOILET WITH 5 COMPARTMENTS	GOOD	REHABILITATION OF 1 BLOCK OF 1 CLASSROOM -INSTALLATION OF ELECTRING NETWORK OF WATER PUMPS - CONSTRUCTION OF 32 3SEATER DESK TEACHERS TABLES AND CHAIRS 12 - TABLET YET TO BE PAID - RENOVATION OF 1 BLOCK OF CLASSROOM - BOREHOLE YET TO BE PAID	GOOD	PROMOTE ENROLMENT	NO SIGN BOARD SEEN BUT NOT FIXED - NO SCIENCE TEXT BOOK NOT SUPPLIED - RECOMMENDED FOR AWARD
11	GARIN DADII PRIMARY SCHOOL	GOMBI	CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS RENOVATION OF 1CLASS ROOM	GOOD	-CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	PAID FOR BOREHOLE 550,000 HAS DRILLED BUT NO WATER , -PAID FOR TABLET 150000 - RONEVATION OF 3 BLOCK OF 6 COMPARTMENTS - RENOVATION OF 1BLOCK OF 2CLASSES -RENOVATION OF A BLOCK OF 1 OFFICE -CONSTRUCTION	GOOD	PROMOTE S ENROLMENT AND ATTENDANCE	NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOK NOT YET SUPPLIED

							OF TEACHERS TABLES AND CHAIRS 13 - CONSTRUCTION OF 50 3-SEATER DESK FOR STUDENT			
12	GADAN MAISAJE	GOMBI	RENOVATION OF 1 BLOCK OF 3 CLASSROOMS AND OFFICE	GOOD	CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	CONSTRUCTION OF A BLOCK OF 1 CLASSROOM AND OFFICE, PAID FOR BOREHOLE 550,000 - PAID FOR TABLET -TEACHERS TABLES AND CHAIRS 15	GOOD	ENHANCED ENROLMENT ATTENDANCE	RECOMMENDED FOR AWARD OF GOOD PERFORMANCE -NO SCIENCE TEXT BOOK NOT YET SUPPLIED
13	UNITY PRIMARY SCHOOL GOMBI	GOMBI	REPAIRS OF 15 WINDOWS AND 3 DOORS AND FLOOR	GOOD	RENOVATION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	RENOVATION OF 1 BLOCK OF 3 CLASSROOMS RENOVATION OF 1BLOCK OF 2 CLASSROOMS -CONSTRUCTION OF 140 3SEAT WOOD TEACHERS TABLES AND CHAIRS 6 - PAID FOR TABLET 150000 - PAID FOR BOREHOLE BUT HAS FUNCTIONAL BOREHOLE IN THE SCHOOL	GOOD	ENHANCED ENROLMENT ATTENDANCE	GOOD WORK COMMENCED FOR AWARD - NO SCIENCE TEXT BOOK NOT YET SUPPLIED -BOREHOLE FUND TO BE RETURN AND USE FOR OTHER ACTIVITIES IN THE SCHOOL
14	ISLAMIYA PRIMARY SCHOOL	GOMBI	RENOVATION OF 9 CLASSROOMS	GOOD	CONSTRUCTION OF 50 3-SEATER	GOOD	RENOVATION OF 3 BLOCK OF 7 CLASS	GOOD	PROMOTE ENROLMENT	RECOMMEND FOR AWARD OF

			CONSTRUCTION OF 3-SEATER DESK WOOD		WOOD		ROOMS AND OFFICE -CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 33 -REHABILITATION OF 3 BLOCKS OF VIP TOILET WITH 2 COMPARTMENTS - HAS BOREHOLE PAID FOR TABLET YET TO BE COLLECT			GOOD PERFORMANCE - NO SCIENCE TEXT BOOK NOT YET SUPPLIED -SEE SIGN BOARD -RETURN OF BOREHOLE DEPOSITE IN THE SCHOOL AND USE FOR OTHER ACTIVITIES
15	GJSS U/FARANSA PRIMARY SCHOOL	GOMBI	-REHABILITATION OF BOREHOLE	GOOD	-RENOVATION OF 2 BLOCK OF 3 CLASSROOMS AND OFFICE	GOOD	-COMPLETION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	IMPROVED ENROLMENT AND ATTENDANCE	- NO SCIENCE TEXT BOOK NOT YET SUPPLIED
16	GIRLS U/FARANSA PRIMARY SCHOOL	GOMBI	RENOVATION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	RENOVATION OF 1 BLOCK OF 3 CLASSROOMS	GOOD	COMPLETION OF 1 BLOCK OF 2 CLASSROOMS RENOVATION OF 1 BLOCK OF VIP TOILET HAS SIGN BOARD	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	NO SCIENCE TEXT BOOK NOT YET SUPPLIED - RECOMMENDED FOR AWARD
17	IBBI TAWA PRIMARY SCHOOL	GOMBI	RENOVATION OF 1 BLOCK OF 3 CLASSROOMS	GOOD	RENOVATION OF 1 BLOCK OF 2 OFFICE RENEVATION OF 1 BLOCK OF VIP TOILET WITH 2 COMPARTMENTS	GOOD	CONSTRUCTION OF A BLOCK OF VIP TOILET WIH 2 COMPARTMENTS OF WATER SYSTEM - CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS AND OFFICE -, PAID FOR TABLET 150000	GOOD	PERFECT WORK	RETURN OF 550,000 TO THE SBMC FOR USE IN THE SCHOOL -GOOD WORK RECOMMENDED FOR AWARD -NO SCIENCE TEXT BOOK NOT YET SUPPLIED

							- PAID FOR 5500,00 BOREHOLE BUT HAS FUNCTIONAL BOREHOLE IN THE SCHOOL -CONSTRUCTION OF 40 3SEATER DESKS			
18	MARARABAN BOKI TAWA PRIMARY SCHOOL	GOMBI	RENOVATION OF 1 BLOCK OF 2 CLASSROOMS RENOVATION OF 1 BLOCK OF 1 OFFICE REPAIRS 3-SEATER (35)	VERY GOOD	CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS AND OFFICE UP TO ROOFING	VERY GOOD	PAID FOR BOREHOLE 5500,000 -PAID FOR TABLET 150000 YET TO RECEIVE - COMPLETION OF 1 BLOCK OF 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF 35 3-SEATER DESK WITH WOOD CONSTRUCTION OF 1 BLOCK OF 2 VIP TOILETS - TEACHERS TABLES AND CHAIRS 6	VERY GOOD	IMPROVED ENROLMENT ATTENDANCE	RECOMMENDED FOR AWARD -NO SIGN BOARD -NO SCIENCE TEXTBOOK NOT YET SUPPLIED
19	BIJI BIJI PRIMARY SCHOOL	GOMBI	CONSTRUCTION OF A BLOCK OF 7 CLASSROOMS AND OFFICE TO WINDOW LEVEL	GOOD	COMPLETION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	CONSTRUCTION OF 45 3SEATER DESK FOR STUDENT -CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 6 -CONSTRUCTION OF A BLOCK OF	GOOD	IMPROVED ENROLMENT ATTENDANCE	NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOK NOT YET SUPPLIED -RECOMMEND FOR AWARD

							VIP TOILET WITH 2 COMPARTMENTS -REHABILITATION OF 2 BLOCKS OF VIP TOILET -PAID FOR BOREHOLE 550,000 TABLET , YET TO BE PAID 150000			
20	MUCHALA PRIMARY SCHOOL	GOMBI	RENOVATION OF 1 BLOCK OF 2 CLASSROOMS PURCHASE CHALK AND DUSTER	GOOD	CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS AND ROOFING STAGE	GOOD	CONSTRUCTION OF 40 3-SEATER DESK WOODEN TYPE -CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 8 COMPARTMENT HAS BOREHOLE TABLET YET TO BE PAID	GOOD	ENHANCED ENROLMENT ATTENDANCE	ADVISED TO PAY FOR TABLET 150000 -NO SCIENCE TEXT BOOK NOT YET SUPPLIED
21	GJSS MUCHALA	GOMBI	CONSTRUCTION OF A BLOCK OF 3 CLASSROOMS AND OFFICE	GOOD	ROOFING OF 1BLOCK OF 3 CLASSROOMS	GOOD	COMPLETION OF A BLOCK OF 3 CLASSROOMS AND OFFICE RENOVATION OF A CLASS - COMPLETION OF A BLOCK OF LIBRARY AND COMPUTER -CONSTRUCTION OF A BLOCK OF 2 OFFICES ON GOING BOREHOLE HAS FUNCTIONAL -TABLET YET TO BE	GOOD	ENHANCED ENROLMENT ATTENDANCE	ADVISED TO PAY TABLET AS THE PRINCIPAL SEEMS TO BE STURBORN -THE SBMC NOT PAID FOR BOREHOLE HAS FUNCTIONAL

							PAID			
22	MARARABAN GOMBI PRIMARY SCHOOL	GOMBI	RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	RENOVATION OF A BLOCK OF 3 CLASSROOMS AND LIBRARY RENOVATION OF A 2 BLOCK OF VIP TOILET	GOOD	CONSTRUCTION OF 110 3-SEATER IRON DESK AND 70 WOOD DESK TEACHERS TABLE AND CHAIRS (22) - CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 4 COMPARTMENTS	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	NO SCIENCE TEXT BOOK SUPPLIED GOOD WORK RECOMMEND FOR AWAWRD

23	GJSS MARARABAN BOKI TAWA PRIMARY SCHOOL	GOMBI	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	CONSTRUCTION OF A MOLD BLOCK OF 2 CLASSROOMS AND OFFICE COMPLETED	GOOD	PAID FOR BOREHOLE 550,000 -TABLET YET TO BE PAID -CONSTRUCTION OF A BLOCK OF 2 VIP TOILET COMPONENT 2 BY 2	GOOD	IMPROVED ATTENDANCE	ADVISED TO PAY TABLET - NO SIGN BOARD -NO SCIENCE TEXTBOOK NOT YET SUPPLIED
24	GJSS GOMBI (2)	GOMBI	RENOVATION OF 1 BLOCK OF 4 COMPARTMENTS CONSTRUCTION OF A BLOCK OF VIP TOILET - CONSTRUCTION OF TEACHERS TABLE AND CHAIRS 10) - RENOVATION OF 1 BLOCK OF 3 CLASSROOMS - REPAIRS OF BROKEN DESK 10	GOOD	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS UP TO ROOFING	GOOD	YET TO PAID FOR 2.5 MILLION		ENHANCED ENROLMENT AND ATTENDANCE	ADVISED TO SEE PROJECT COORDINATOR FOR THE 2.5 GRANT IMMEDIATELY
25	WALAWA PRIMARY SCHOOL	GOMBI	RENOVATION OF 2 BLOCK OF 2019 NO IN SCRIPT	GOOD	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS AND ROOFING, PLASTER NO CEILING	GOOD	COMPLETION OF A ROOFING AND PLASTER - PAID FOR BOREHOLE 550,000 -CONSTRUCTION OF A BLOCK OF TOILET WITH 3 COMPARTMENTS - CONSTRUCTION OF BLOCK OF 1 CLASSROOM WITH 2 COMPARTMENTS - CONSTRUCTION OF 35 3-SEATER TEACHERS TABLES AND CHAIR 15 PAID FOR TABLET	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	GOOD PERFORMANCE RECOMMEND FOR AWARD - NO SCIENCE TEXT BOOK NOT YET SUPPLIED
26	GOMBI (1) PRIMARY SCHOOL	GOMBI	CONSTRUCTION OF 70 3 SET WOODEN TYPE	GOOD	RENOVATION OF 1 BLOCK OF 4 CLASSROOMS	GOOD	CONSTRUCTION OF Desk 140 WOOD - CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 40	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	NO SCIENCE TEXT BOOK NOT YET SUPPLIED - ADVISED TO PAY

							- CONSTRUCTION OF TEACHERS TABLE AND CHAIRS 12 , HAS SIGN BOARD NO TEXT BOOK			TABLET AND BOREHORE IMMEDIATELY
27	MUBI (1) PRIMARY SCHOOL	MUBI NORTH	YET TO BE PAID		REHABILITATION OF A BLOCK OF 2 CLASSROOMS - RENOVATION OF 2 CLASSROOMS AND OFFICE RENOVATION OF A 2 CLASSROOMS AND OFFICE	GOOD	CONSTRUCTION OF 2 BLOCK OF TOILET WITH 4 COMPARTMENTS RENOVATION OF STAFF TOILET WITH 4 COMPARTMENTS	GOOD	ENROLMENT ATTENDANCE ENHANCED	ADVISED TO SEE PROJECT CORDINATOR ON NON PAYMENT OF 500,000 SCIENCE TEXT BOOK NOT YET SUPPLIED
28	GJSS MUBI (1) PRIMARY SCHOOL	MUBI NORTH	CONSTRUCTION OF 25 3-SEATER - CONSTRUCTION OF TEACHERS TABLE AND CHAIR 10	GOOD	CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 4 COMPARTMENTS -RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	- RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF A 80 3SEATER IRON DESK ON GOING -RENOVATION OF 1 BLOCK OF VIP TOILET WITH 8 COMPARTMENTS OVER HEAD TANK WITH GENERATOR -PROCUREMENT OF PRINCIPAL OFFICE TABLE AND CHAIRS	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	ADVISED TO PAY TABLE -,NO SCIENCE TEXT BOOK NOT YET SUPPLIED -GOOD WORK K RECOMMENDED FOR AWARD
29	GGJSS LOKUWA	MUBI NORTH	ROOFING OF A BLOCK OF 2 CLASSROOMS AND STORE	GOOD	COMPLETION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	Good	PAID FOR BOREHOLE 500,000 - PAID FOR TABLET 150,000 -CONSTRUCTION OF a block of VIP TOILET WITH 2 COMPARTMENTS - CONSTRUCTION OF 7 3-SEATER ON GOING and PRINCIPALS OFFICE FURNITURES	Good	ENHANCED ENROLMENT AND ATTENDANCE	NO SIGN BOARD see -NO SCIENCE TEX Books NOT YET SUPPLIED -RECOMMEND FOR AWARD -ADVISED TO GET DEPOSITION BOREHOLE FUNCTION IS IN THE SCHOOL
30	LOKUWA GIRLS PRIMARY SCHOOL	MUBI NORTH	FENCING TWO SIDE	VERY GOOD	FENCING 2 SIDE WITH SMALL GATES	VERY GOOD	CONSTRUCTION OF 50 3SEATER IRON	VERY GOOD	ENHANCED ENROLMENT	NO SIGN BOARD -NO SCIENCE

							DESK - CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 21 - CONSTRUCTION OF VISITOR CHAIRS AND PRINCIPAL CHAIR 4, BOOK SHELF -, RENOVATION OF 1 BLOCK OF 2 CLASSROOMS STEP FOR CLASSES, - PAID FOR BOREHOLE BUT HAS MOTURA BORE DRILED. GIE FUNCTION		AND ATTENDANCE	TEXTBOOK NOT YET SUPPLIED -GOOD PERFORMANCE RECOMMEND FOR AWARD
31	GJSS (GSS) PRIMARY SCHOOL	MUBI NORTH	CONSTRUCTION OF A 35 3-SEATER WOOD	GOOD	RENOVATION OF A BLOCK OF 3 CLASSROOMS	GOOD	RENOVATION OF A 1 BLOCK OF VIP TOILET WITH 8 COMPARTMENTS FOR MALE AND FEMALE - CONSTRUCTION OF 40 3-SEATER DESK ON GOING - RENOVATION OF A BLOCK OF TOILET WITH 2 COMPARTMENTS - BOREHOLE YET TO BE PAID 550,000 - TABLETS 150,000 YET TO BE PAID	GOOD	ENHANCE ENROLMENT AND ATTENDANCE	NO SCIENCE TEXTBOOK NOT YET SUPPLIED -ADVISED TO PAY TABLET AND BOREHOLE BUT HAS 2 FUNCTIONAL BOREHOLE IN THE SCHOOL
32	KOLERE PRIMARY SCHOOL	MUBI NORTH	RENOVATION OF A 75 3-SEATER DESK -EROSION CONTROL TRIP OF SAND 5 TRIP	GOOD	CONSTRUCTION OF A 50 3-SEATER DESK WOOD - REPAIRS BOREHOLE -- CONTROL EROSION 6TRIP - REPAIR 10 SEAT - REPAIR WALL FENCING	GOOD	PAID FOR BOREHOLE 550,000 DRILLED BUT HAS NOT BEEN DONE YET. HAS 3 FUNCTIONAL BOREHOLE WASTAGE, -PAID FOR TABLET 150,000 - CONSTRUCTION OF	GOOD	IMPROVED ENROLMENT AND ATTENDANCE	NO SIGN BOARD SEE -NO SCIENCE TEXT BOOK NOT YET SUPPLIED -.GOOD PERFORMANCE RECOMMENDED FOR AWARD

							160 3SEATER DESK WOOD			
33	GJSS KOLERE PRIMARY SCHOOL	MUBI NORTH	CONSTRUCTION OF 25 3-SEATER CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 2 COMPARTMENTS	YET TO BE DONE	CONSTRUCTION OF A BLOCK OF OFFICE AND PROVISION -CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 10	YET TO BE DONE	CONSTRUCTION OF 50 3-SEATER DESK - CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 2 COMPARTMENT - PAID FOR TABLET 150.000, - CARPET FOR PRINCIPAL OFFICE	YET TO BE DONE	WILL ENHANCED ENROLMENT AND ATTENDANCE	THE PRINCIPAL HAS BEEN SICK. FUNDS IN THE BANK -PROJECT CORDINATOR TO WRITE AND DIRECT BANK MANAGER TO HONOUR SBMC CHAIRMAN AND TREASURAR TO CASH
34	GJSS SHUWARI PRIMARY SCHOOL	MUBI NORTH	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS	POOR	CONSTRUCTION OF 52 3-SEATER DESK	GOOD	CONSTRUCTION OF 70 3-SEATER DESK - CONSTRUCTION OF TEACHERS TABLES AND CHAIRS -CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 2 COMPARTMENTS	GOOD	IMPROVED ENROLMENT AND ATTENDANCE	NO SCIENCE TEXT BOOK NOT YET SUPPLIED - ADVISED TO PAY TABET -THE SCHOOL HAS FUNCTIONAL BOREHOLE SO NO NEED OF ONE
35	SHAWARI PRIMARY SCHOOL	MUBI NORTH	REHABILITATION OF A BLOCK OF 1 CLASSROOM AND OFFICE - REHABILITATION OF UBEC MODEL	GOOD	CONSTRUCTION OF 75 3-SEATER DESK REHABILITATION OF 45 3-SEATER DESK WIELDING DOORS AND WINDOWS	GOOD	CONSTRUCTION OF 120 3-SEATER DESK -CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 4 COMPARTMENTS - PAID FOR TABLET 150,000 PAID FOR BOREHOLE BUT HAS 2 FUNCTIONAL	GOOD	IMPROVED ENROLMENT AND ATTENDANCE	RECOMMEND FOR AWARD OF GOOD PERFORMANCE - NO SCIENCE TEXT BOOK NOT YET SUPPLIED
36	GJSS KOMA PRIMARY SCHOOL	MUBI NORTH	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	RENOVATION OF A BLOCK OF 5 CLASSROOMS AND OFFICE ROOFING	GOOD	PAID FOR BOREHOLE 550,000 BUT HAS FUNCTIONAL IN THE SCHOOL - paid for TABLET 150,000 -CONSTRUCTION OF PRINCIPAL OFFICE, -CONSTRUCTION OF TEACHERS TABLES AND CHAIRS 8 CONSTRUCTION OF 50 3SEATER DESK	GOOD	IMPROVED ENROLMENT ATTENDANCE	-NO SCIENCE TEXTBOOK NOT YET SUPPLIED -RECOMMENDED FOR AWAWRD -HAS 2 FUNCTIONAL BOREHOLE IN HE SCHOOL

37	KOMA PRIMARY SCHOOL	MUBI NORTH	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	CONSTRUCTION OF 1 BLOCK OF 2 CLASSROOMS TO LINTER LEVEL	GOOD	-COMPLETION OF 1 BLOCK OF 2 CLASSROOMS -PAID FOR TABLET 150,000 PAID FOR BOREHOLE BUT HAS FUNCTIONAL BOREHOLE, -CONSTRUCTION OF TEACHERS TABLE AND CHAIRS 11 REPAIRS WINDOW AND OLD BOREHOLE	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	-NO SCIENCE TEXT BOOK NOT YET SUPPLIED -NO SEAT SUPPLIED -RECOMMENDED FOR AWARD
38	VINTIM GJSS	MUBI NORTH	COMPLETION OF A BLOCK OF 2 CLASSROOMS	GOOD	COMPLETION OF 2 BLOCK OF CLASSROOMS AND OFFICE	GOOD	HAS BOREHOLE BUT NOT FUNCTIONAL - PAID FOR TABLET 150,000 -CONSTRUCTION OF 40 3-SEATER DESK WOOD	GOOD	ENHANCED ENROLMENT AND ATTENDANCE	-NO SIGN BOARD SEEN -NO FURNITURE SUPPLIED -NO SCIENCE TEXT BOOK NOT YET SUPPLIED -HAS MOTORALL BOREHOLE TO REPAIR
39	GJSS MUVA	MUBI NORTH	REPAIRS WINDOW AND DOORS	GOOD	NO RECORD -THE FORMER PRINCIPAL DID NOT HANDOVER THE NOTE TO THE PRESENT HEADMASTER		CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS AND OFFICES - PAID FOR BOREHOLE 550,000 BUT HAS FUNCTIONAL BOREHOLE	GOOD	PRINCIPAL STAFF OFFICE ACCOUNT PROVIDED	THE SCHOOL HAS 2 FUNCTIONAL BOREHOLE -TO CHANGE PROJECT FOR 500,000 -NO SIGN BOARD - NO RECORD FOR 1000,000 EXPEND -PRESENT PRINCIPAL TO FINE FROM THE FORMER PRINCIPAL
40	GJSS MUVA PRIMARY SCHOOL	MUBI NORTH	CONSTRUCTION OF LIBRARY	GOOD	YET TO BE PAID		FENCING OF SCHOOL NOT IN THE PERIOD AREAS TO BE FULLY INVESTIGATE AS WELL	FAIR	WILL ENHANCED ENROLMENT AND ATTENDANCE	-NO SIGN BOARD SEEN -NO SCIENCE TEXT BOOK NOT YET SUPPLIED
41	MATSIMINA PRIMARY SCHOOL	MAIHA	-ROOFING OF ONE BLOCK OF 2 CLASSROOMS AND ONE BLOCK OF 3 CLASSROOMS	GOOD	-CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 2 COMPARTMENTS -COMPLETION OF A BLOCK OF 2	GOOD	-CONSTRUCTION OF 3 SEATER DESK FOR PUPILS -CONSTRUCTION OF (2) TABLES AND CHAIRS FOR	GOOD	-INCREASE IN ATTENDANCE AND ENROLMENT	THE SCHOOL HAS A FUNCTIONAL BOREHOLE,THE NEW ONE IS DRILLED OUTSIDE THE SCHOOL VICINITY

					CLASSROOMS		TEACHERS -RENOVATION OF A BLOCK OF 3 CLASSROOMS AND AN OFFICE -PAID BOREHOLE -PAID TABLET BUT NOT ISSUED.			
42	KWAMBOON PRIMARY SCHOOL	MAIHA	-COMPLETION OF A BLOCK 2 OF CLASSROOMS AND OFFICE (10) WINDOWS AND DOORS	GOOD	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS	FAIR	-COMPLETION OF A BLOCK OF 2 CLASSROOMS -PAID BOREHOLE, BUT NOT COMPLETED -PAID TABLET, NOT ISSUED YET -CONSTRUCTION OF A BLOCK OF TOILET WITH 2 COMPARTMENTS -	FAIR		
43	GASHIGA PRIMARY SCHOOL	MAIHA	RENEVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	-RENEVATION OF 1 BLOCK 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF ONE BLOCK OF VIP TOILET WITH 2 COMPARTMENTS	VERY GOOD	CONSTRUCTION OF ONE BLOCK OF 2 CLASSROOMS AND OFFICE -BOREHOLE NOT PAID -PAID TABLET AND IT WAS ISSUED.	GOOD	MORE CLASSES AND SEATS IMPROVES PUPILS ENROLMENT AND ATTENDANCE IN THE SCHOOL	NO SIGN BOARD SEEN. SBMC DATA RECORD WELL-KEPT SMBC RECOMMEND FOR AWARD ON GOOD PERFORMANCE
44	MAZULVA PRIMARY SCHOOL	MAIHA	RENOVATION OF A 2 CLASSROOM AND OFFICE	GOOD	-CONSTRUCTION OF A BLOCK OF VIP TOILET WITH (4) COMPARTMENTS -RENOVATION OF A BLOCK OF TOILET WITH (11) COMPARTMENTS	VERY GOOD	-CONSTRUCTION OF PUPILS SEAT (30) WITH ANGLE IRON (15) -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (10) -PAID TABLET BUT NOT ISSUED -RENOVATION OF A BLOCK OF 6 CLASSROOMS ONGOING -BOREHOLE NOT PAID.	VERY GOOD	IMPROVED IN ENROLMENT AND ATTAEADANCE	-SIGN BOARD SEEN -SCIENCE TEXTBOOK YET TO BE SUPPLIED -RECOMMENDED FOR AWARD ON GOOD PERFORMANCE
45	FURAMANE PRIMARY	MAIHA	-CONSTRUCTION OF	GOOD	-CONSTRUCTION OF 2	GOOD	-PAID FOR	VERY GOOD	MORE CLASSES	

	SCHOOL		PUPILS SEATS (25) -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (6) -CONSTRUCTION OF CUPBOARD		BLOCK OF VIP TOILET WITH 2 COMPARTMENTS		BOREHOLEIT WAS DRILLED BUT YET TO BE COMPLETED -PAID FOR TABLET BUT NOT ISSUED -CONSTRUCTION OF 3 SEATER DESK (27) -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (4) -RENOVATION OF BLOCK OF 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF FOOTBALL FIELD -PURCHASE OF SANDALS AND UNIFORMS FORSTUDENTS		AND SEATS HAS IMPROVED LEARNING AND ENROLMENT IN THE SCHOOL	
46	PEGIN GURDUFE PRIMARY SCHOOL	MAIHA	RENOVATION OF 3 CLASSROOMS	GOOD	-RENOVATION OF 3 CLASSROOMS -CONSTRUCTION OF BOARD FOR A BLOCK OF 3 CLASSROOMS	GOOD	-PAID TABLET AND IT WAS ISSUED -PAID BOREHOLE BUT NOT DRILLED -CONSTRUCTION OF SEATS FOR STUDENT (60) ANGLE IRON -CONSTRUCTION OF TABLES AND CHAIRS FOR HEADMASTER ASSISTANT HEADMASTER -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (6) -CONSTRUCTION OF A BLOCK VIP TOILETS WITH 2 COMPARTMENTS -RENOVATION OF A BLOCK OF TOILETS WITH 4 COMPARTMENTS YET TO BE COMMENCE -REHABILITATION	GOOD	MORE SEATS ,CLASSES AND TOILET FACILITY HAS IMPROVED ENROLMENT IN THE SCHOOL	

							OF DOORS IN 2 CLASSROOMS			
47	HUMBUTUDI PRIMARY SCHOOL	MAIHA	RENOVATION OF 45 SEATS	GOOD	RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	-COMPLETION OF A BLOCK OF 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF 3 SEATER DESK (35) ANGLE IRON -PAID FOR BOREHOLE NOT DRILLED YET -PAID FOR TABLET AND WAS ISSUED -CONSTRUCTION OF TABLES (15) AND (17) CHAIRS FOR TEACHERS -CONSTRUCTION OF CHAIRS FOR HEADMASTER AND VICE ONE EACH -PURCHASE OF RUG CARPET -PURCHASE OF SPORTS EQUIPMENTS	GOOD	PROVISION OF MORE SEATS AND WATER HAS INCREASED THE RATE OF ENROLMENT IN THE SCHOOL	
48	KAUTAL PRIMARY SCHOOL	MAIHA	RENOVATION OF 2 CLASSROOMS AND OFFICE	GOOD	-CONSTRUCTION OF 2 CLASSROOMS	GOOD	-COMPLETION OF 2 CLASSROOMS -PAID FOR BOREHOLE IT WAS DRILLED BUT NOT COMPLETED -PAID FOR TABLET AND WAS ISSUED -CONSTRUCTION OF SEATS (30)	GOOD	IMPROVED IN ENROLMENT AND ATTENDANCE	-VERY GOOD WORK, RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE.
49	VOKUNA PRIMARY SCHOOL	MAIHA	REHABILITATION OF 2 CLASSROOMS	GOOD	RENOVATION OF 2 CLASSROOMS AND LIBRARY		-PAID FOR BOREHOLE DRILLED BUT NOT COMPLETED -PAID FOR TABLET AND WAS ISSUED -CONSTRUCTION OF (10) TABLES AND	GOOD	CHILDREN NOW HAVE MORE SEATS AND CLASSES FOR LEARNING	RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE

							CHAIRS FOR TEACHERS -PURCHASE OF SCHOOL GATE -RENOVATION OF 4 BLOCKS OF CLASSROOMS			
50	KUNA-VINDE PRIMARY SCHOOL	MAIHA	RENOVATION OF 2 CLASSROOMS	GOOD	-CONSTRUCTION OF 2 CLASSROOMS TO RAFTER LEVEL	GOOD	-PAID FOR BOREHOLE AND WAS DRILLED THOUGH THE SCHOOL HAS A FUNCTIONAL BOREHOLE BY GIZ THE NEW PROJECT BOREHOLE IS NOW DRILLED OUTSIDE THE SCHOOL VICINITY -CONSTRUCTION OF A BLOCK OF TOILET WITH 2 COMPARTMENTS -CONSTRUCTION OF (35) SEATS -PAID TABLET AND IT WAS ISSUED.	GOOD	PUPILS NOW HAVE MORE LEARNING SPACE AND INCREASED ENROLMENT	-THE SCHOOL HAS FUNCTIONAL BOREHOLE -NO SCIENCE TEXTBOOKS SUPPLIED -SIGN BOARD YET TO BE ISSUED.
51	GJSS VOKUNA	MAIHA	RENOVATION OF EXAMINATION HALL	GOOD	-CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS AND OFFICE TO WINDOW LEVEL	GOOD	-PAID TABLET YET TO BE ISSUED -BOREHOLE NOT PAID THE SCHOOL HAS A FUNCTIONAL BOREHOLE -COMPLETION OF A BLOCK OF 2 CLASSROOMS AND OFFICE -REHABILITATION OF (25) SEATS	GOOD	IMPROVED ENROLMENT AND ATTENDANCE IN THE SCHOOL	-NO SIGN BOARD SEEN -SCIENCE NOT SUPPLIED -RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE
52	GJSS MAIHA	MAIHA	RENOVATION OF EXAMINATION HALL	GOOD	-CONSTRUCTION OF 2 BLOCKS OF CLASSROOMS AND OFFICE TO WINDOW LEVEL	GOOD	-PAID TABLET AND IT WAS ISSUED -BOREHOLE NOT PAID THE SCHOOL HAS 2 FUNCTIONAL			

							BOREHOLES -PURCHASE OF FURNITURE FOR THE PRINCIPAL AND THE VICE PRINCIPAL'S OFFICE -CONSTRUCTION OF (30) SEATS FOR STUDENTS -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (25			
53	JIBA PRIMARY SCHOOL	MAIHA	RENOVATION OF A BLOCK OF TWO CLASSROOMS AND OFFICE	GOOD	CONSTRUCTION OF A BLOCK OF 2 CLASSROOMS	VERY GOOD	COMPLETION OF A BLOCK OF 2 CLASSROOMS -CONSTRUCTION OF SEATS FOR PUPILS (50) -PAID FOR BOREHOLE, IT WAS DRILLED BUT YET TO BE COMPLETED -PAID TABLET AND IT WAS ISSUED -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS 2	VERY GOOD	MORE CLASSES AND SEATS HAS IMPROVED ENROLMENT AND ATTENDANCE	GOOD WORK BY THE SBMC -RECOMMENDED FOR AWARD -DATA RECORDS WELL-KEPT -SCIENCE TEXTBOOKS YET TO BE SUPPLIED -NO SIGN BOARD SEEN
54	GDJSS MAIHA	MAIHA	-CONSTRUCTION OF FURNITURE FOR STUDENT 3 SEATER DESK (60)	GOOD	-CONSTRUCTION OF SEATS FOR STUDENT -PURCHASE OF SCIENCE EQUIPMENT -CONSTRUCTION OF TABLES AND CHAIRS FOR STUDENT (20) -PURCHASE OF LABORATORY STOOL	GOOD	PURCHASE OF FURNITURE FOR THE PRINCIPAL'S OFFICE -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (10) -PARTIAL CONSTRUCTION INSIDE THE SCHOOL LABORATORY -RENOVATION OF 2 BLOCK OF VIP TOILETS WITH 3 COMPARTMENTS -CONSTRUCTION OF BLOCK OF TOILET WITH 4 COMPARTMENTS -PURCHASE OF	VERY GOOD	ENHANCE ENROLMENT AND ATTENDANCE	RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE -NO SIGN BOARD SEEN -SCHOOL HAS FUNCTIONAL BOREHOLE -NO SCIENCE TEXTBOOKS SUPPLIED

							LABORATORY EQUIPMENT FOR PHYSICS, BIOLOGY AND CHEMISTRY -FURNITURE FOR THE PRINCIPAL OFFICE -BOREHOLE NOT PAID THE SCHOOL HAS A FUNCTIONAL BOREHOLE -PAID TABLET AND IT WAS ISSUED -CONSTRUCTION OF SCHOOL LABORATORY			
55	LUDIGRA SAGEN PRIMARY SCHOOL	MAIHA	RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	RENOVATION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	-PAID FOR BOREHOLE IT WAS DRILLED BUT YET TO BE COMPLETED -PAID FOR TABLET YET TO BE ISSUED - CONSTRUCTION OF BLOCK OF VIP TOILETS WITH 2 COMPARTMENTS -CONSTRUCTION OF A BLOCK OF 1 OF CLASSROOMS FOR NURSERY - CONSTRUCTION OF (15) 3SEAT FOR STUDENT -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (7) -COMPLETION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	MORE CLASSROOMS AND SEATS IMPROVES ENROLMENT AND RETENTION	-GOOD WORK BY THE SBMC -DATA RECORD WELL-KEPT -NO SIGN BOARD SEEN AND -RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE
56	LUDIRA BOYS PRIMARY SCHOOL	MAIHA	-RENOVATION OF 3 CLASSROOMS AND OFFICE	GOOD	-COMPLETION OF 3 CLASSROOMS AND OFFICE -CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 4	GOOD	-PAID BOREHOLE BUT THE SCHOOL HAS 2 FUNCTIONAL BOREHOLE -PAID FOR TABLET BUT NOT ISSUED	GOOD		-NO NEED FOR BOREHOLE, FOUND SHOULD BE USE FOR OTHER ACTIVITY -NO SIGN BOARD SEEN -NO SCIENCE

					COMPARTMENTS		YET -CONSTRUCTION OF A BLOCK OF CLASSROOM STILL ONGOING			TEXTBOOKS SUPPLIED YRT -RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE
57	PAKKA PRIMARY SCHOOL	MAIHA	EXTENSION OF ELECTRIC POWER INTO THE SCHOOL	GOOD	-RENOVATION OF A BLOCK OF TOILETS WITH 4 COMPARTMENTS -CONSTRUCTION OF DRAINAGE	GOOD	-PAID BOREHOLE, BUT THE SCHOOL HAS A FUNCTIONAL BOREHOLE -PAID TABLET NOT ISSUED YET -PURCHASE OF MODERN PRINTER (1) -PURCHASE OF OFFICE STATIONARIES -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (20) -PURCHASE OF WHITE BOARD (5) -PURCHASE OF CLINIC BED AND MATRASS (12) -PURCHASE OF GENERATOR -CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 2 COMPARTMENTS -REHABILITATION OF WINDOWS AND DOORS	GOOD	MORE CLASSES AND LEARNING EQUIPMENTS IMPROVES ENROLMENT AND ATTANDANCE	GOOD WORK BY THE SBMC RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE -FOUND FOR BOREHOLE TO BE RE-FOUNDED -GOOD WORK BUT DID NOT FOLLOW THE PROPER ORDER
58	GDJSS PAKKA	MAIHA	RENOVATION OF STAFF ROOMS AND OFFICE	GOOD	CONSTRUCTION OF 3 SEAT DESK FOR STUDENTS (50) WITH IRON ANGLE -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (10)	GOOD	-NOT PAID FOR BOREHOLE SBMC HAS CONCULEDED THAT BOREHOLES WERE DRILLED SEVERAL TIMES BUT NO WATER -PAID FOR TABLET NOT ISSUED YET -CONSTRUCTION OF SEATS FOR STUDENTS (50)	GOOD	MORE CLASSES HAS IMPROVE ENROLMENT AND ATTENDANCE	GOOD WORK RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE -NO SIGN BORD SEEN -NO SCIENCE TEXTBOOK SUPPLIED

							-CONSTRUCTION OF 2 BLOCKS OF VIP TOILETS WITH 2 COMPARTMENTS -REHABILITATION OF 2 BLOCKS OF 4 CLASSROOMS -REHABILITATION OF WINDOWS AND DOORS OF 3 CLASSROOMS AND EXAMINATION HALL -PURCHASE OF FURNITURE FOR THE PRINCIPAL'S OFFICE -PARTIAL RENOVATION OF ADMIN BLOCK			
59	LAINDE PRIMARY SCHOOL	MAIHA	RENOVATION OF ONE BLOCK OF 2 CLASSROOMS AND OFFICE	VERY GOOD	-CONSTRUCTION OF 2 BLOCK OF TOILET WITH 2 COMPARTMENTS EACH FOR PUPILS AND TEACHERS	VERY GOOD	-CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (18) -PAID BOREHOLE DRILLED, BUT YET TO BE COMPLETED -PAID TABLET BUT NOT ISSUED - CONSTRUCTION OF 3 SEAT FOR STUDENT (51)	VERY GOOD	IMPROVED ENROLMENT AND ATTENDANCE	-VERY GOOD WORK, RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE.
60	MAKSHA NURSERY PRIMARY SCHOOL	MAIHA	RENOVATION OF A BLOCK OF 2 CLASSROOMS TO LINTER LEVEL -REHABILITATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	COMPLETION OF 1 BLOCK OF 2 CLASSROOMS	GOOD	-COMPLETION OF A BLOCK OF 2 CLASROOMS -RENOVATION OF ONE BLOCK OF 2 CLASSROOMS AND OFFICE - RENOVATION OF 1 BLOCK OF 2 CLASROOMS -PURCHASE OF PLASTIC CHAIRS FOR NURSERY PUPILS (200) - RENOVATION OF A BLOCK OF 4 TOILET WITH 3	VERY GOOD	ENHANCE ENROLMENT AND ATTENDANCE	RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE


							<p>COMPARTMENTS - CONSTRUCTION OF A BLOCK OF TOILET WITH 4 COMPARTMENTS -BOREHOLE NOT PAID AS THE SCHOOL HAS THREE FUNCTIONAL BOREHOLES -TABLET PAID AND IT WAS ISSUED -REHABILITATION OF 3 SEAT DESK (110) CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (7)</p>			
61	JALINGO PRIMARY SCHOOL	MAIHA	RENOVATION OF A BLOCK OF TWO CLASSROOMS	GOOD	<p>-PURCHASE OF COMPUTER AND DESK-TOP 8 SETS -PURCHASE OF 2 PRINTER FOR THE SCHOOL 10 SETS OF UPS</p>	GOOD	<p>-CONSTRUCTION OF 3 SEAT DESK WITH ANGLE IRON (40) -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS AND HEAD-MASTER (31) -CARPET -PAID TABLET AND WAS ISSUED -BOREHOLE NOT PAID FOR, THE SCHOOL HAS A FUNCTIONAL BOREHOLE -CONSTRUCTION OF STAFF ROOM</p>	GOOD	IMPROVED ENROLMENT AND ATTEDANCE	<p>-THE SCHOOL HAS FUNCTIONAL BOREHOLE -NO SCIENCE TEXTBOOKS SUPPLIED -SIGN BOARD YET TO BE ISSUED.</p>
62	HOLE PRIMARY SCHOOL	MAIHA	RENOVATION OF BLOCK OF 3 CLASSROOMS AND OFFICE	GOOD	<p>-CONSTRUCTION OF A BLOCK OF VIP TOILET WITH 4 COMPARTMENTS -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (10)</p>	GOOD	<p>-PAID BOREHOLE IT WAS DRILLED BUT YET TO BE COMPLETED -PAID TABLET AND IT WAS ISSUED -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (10) - CONSTRUCTION OF SEATS FOR PUILS</p>	GOOD	MORE CLASSES AND SEATS IMPROVED ENROLMENT ATTENDANCE	

							WITH ANGLE IRON(41)			
63	NDUKU 1 PRIMARY SCHOOL	MUBI SOUTH	-RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE -CONSTRUCTION OF (10) SEATS	VERY GOOD	-CONSTRUCTION OF A BLOCK OF ONE CLASSROOM -REHABILITATION OF ONE BOREHOLE	VERY GOOD	-PAID BOREHOLE BUT YET TO BE COMPLETED, THE SCHOOL HAS A FUNCTIONAL BOREHOLE -PAID TABLET IT WAS ISSUED -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (8) -CONSTRUCTION OF A BLOCK OF VIP TOILETS WITH 2 COMPARTMENTS	GOOD	INCREASED IN ATTENDANCE AND ENROLMENT	GOOD WORK BY THE SBMC -DATA WELL-KEP-RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE -NO SIGN SEEN -SCIENCE TEXTBOOKS NOT ISSUED
64	KAGI PRIMARY SCHOOL	MUBI SOUTH	-CONSTRUCTION OF SEATS (40)	GOOD	-CONSTRUCTION OF A BLOCK OF ONE CLASSROOMS	GOOD	-CONSTRUCTION OF 3 SEATER DESK (50) -PAID TABLET AND IT WAS ISSUED -CONSTRUCTION OF A BLOCK OF VIP TOILETS WITH 2 COMPARTMENTS -CONSTRUCTION OF OFFICE CABINET	GOOD	PUPILS NOW HAVE MORE SEATS WHICH ENHANCE LEARNING	-GOOD JOB BY THE SBMC -RECOMMENDED FOR AWARD -NO CHRTS SEEN -NO SIGN BOARD SEEN -SCIENCE NOT SUPPLIED
65	BAJAULE PRIMARY SCHOOL	MUBI SOUTH	RENOVATION OF A BLOCK OF 2 CLASSROOMS AND OFFICE	GOOD	-RENOVATION OF 2 BLOCK OF CLASSROOMS AND OFFICE	GOOD	-CONSTRUCTION OF 2 BLOCK OF TOILETS WITH 2 COMPARTMENTS -PAID BOREHOLE BUT NOT DRILLED THE SCHOOL HAS A FUNCTIONAL BOREHOLE -CONSTRUCTION OF SEATS (35) -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS 9	GOOD	PROVISION OF LEARNING SPACE FOR STUDENT	GOOD WORK BY THE SBMC RECOMMEDNED FOR AWAED FOR GOOD PERFORMANCE CHANGE PROJECT SITE -NO SIGN BORD SEEN -SCIENCE SUPPLIED.
66	LAMURDE PRIMARY SCHOOL	MUBI SOUTH	-RENOVATION OF A BLOCK OF TOILETS WITH 3 COMPARTMENTS -PURCHASE OF	VERY GOOD	-CONSTRUCTION OF SEATS (91) FOR PUPILS	GOOD	-CONSTRUCTION OF A BLOCK OF TOILETS WITH 2 COMPARTMENTS	GOOD	PUPILS NOW HAVE MORE SEATS AND LEARNING	GOOD WORK BY THE SBMC -NO SIGNBOARD SEEN -SCIENCE TEXBOOKS

			LEARNING MATERIALS AND FOR THE CLINIC				-PAID BOREHOLE BUT YET TO BE DRILLED-PAID TABLET AND IT WAS ISSUED -CONSTRUCTION OF SEATS (64)		SPACE	SUPPLIED -RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE
67	GAYA PRIMARY SCHOOL	MUBI SOUTH	RENOVATION OF A BLOCK OF CLASSROOMS	GOOD	-CONSTRUCTION OF 3 SEATER DESK (100)	GOOD	-PAID TABLET AND IT WAS ISSUED -PAID BOREHOLE YET TO BE DRILLED -CONSTRUCTION OF 3 SEATER (45) ANGLE IRON -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (5) -CONSTRUCTION OF TABLE AND CHAIR FOR HEADMASTER -CONSTRUCTION OF 2 BLOCK OF TOILETS WITH 3 COMPARTMENTS -RENOVATION OF SCHOOL CLINIC -WELDING OF WINDOWS OF (10) CLASSROOMS -CONSTRUCTION OF DOORS FOR 3 CLASSROOMS -REHABILITATION OF 3SEATER DESK (120 PCS)	VERY GOOD	PUPILS NOW HAVE MORE SEATS AND MORE LEARNING SPACE INCREASE ENROLMENT AND ATTENDANCE	AN EXCELLENT WORK BY THE SBMC WITH PRUDENT MANAGEMENT -RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE-NO SIGN BOARD SEEN -NO SCIENCE TEXTBOOKS SUPPLIED
68	GEREWOL PRIMARY SCHOOL	MUBI SOUTH	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	-CONSTRUCTION OF 4 SEATER DESK FOR STUDENTS (90) -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (16) -WELDING OF 6 WINDOWS AND DOORS	VERY GOOD	-CONSTRUCTION OF A BLOCK OF TOILETS WITH 2 COMPARTMENTS -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (12) -COMPLETION OF A BLOCK OF 2 CLASSROOMS AND OFFICE -PAID TABLET IT	GOOD	MORE CLASSES AND AVAILABILITY OF TOILETS IT INCREASED THE ENROLMENTS AND ATTENDANCE	GOOD JOB BY THE SBMC RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE

							<p>WAS ISSUED -PAID BOREHOLE IT WAS DRILLED BUT YET TO BE COMPLETED</p>			
69	SABON PEGI	MUBI SOUTH	RENOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	<p>-CONSTRUCTION OF 4 SEATER DESK -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS 6 -WELDING OF 6 CLASSROOMS AND DOORS</p>	VERY GOOD	<p>-CONSTRUCTION OF A BLOCK OF TOILETS WITH 2 COMPARTMENTS -CONSTRUCTION OF SEATS FOR PUPILS 40 ANGLE IRON -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS 15 -CONSTRUCTION OF TABLES AND CHAIRS FOR THE HEADMASTER -PAID TABLET IT WAS ISSUED -PAID BOREHOLE IT WAS DRILLED BUT YET TO BE COMPLETED</p>	VERY GOOD	<p>-PUPILSNOW HAVE MORE SEATS WHICH ENHANCE LEARNING -IT HAS ALSO IMPROVED ENROLMENT AND ATTENDANCE</p>	<p>-GOOD WORK BY THE SBMC -NO SIGN BOARD SEEN -SCIENCE TEXTBOOKS SUPPLIED -NO CHARTS SEEN -RECOMMENDED FOR AWARD</p>
70	ARMY CHILDREN PRIMARY SCHOOL	MUBI SOUTH	REOVATION OF A BLOCK OF 2 CLASSROOMS	GOOD	<p>ROOFING AND CEILING OF A BLOCK OF 2 CLASSROOMS</p>	GOOD	<p>-CONSTRUCTION OF SEATS (40) -PAID FOR TABLET IT WAS ISSUED -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS (7) -PAID FOR BOREHOLE IT WAS DRILLED BUT YET TO BE COMPLETED</p>	GOOD	<p>MORE SEATS HAS ENHANCE ENROLMENT AND ATTENDANCE</p>	<p>GOOD WORK BY THE SBMC -NO SIGN BOAED SEEN -NO CHARTS SEEN -SCIENCE TEXBOOKS NOT ISSUED</p>
71	BAJAULE JSS	MUBI SOUTH	RENOVATION OF A BLOCK OF 3 CLASSROOMS AND THE STAFF ROOM	VERY GOOD	<p>-CONSTRUCTION OF SEATS 40 -PURCHASE OF FURNITURE FOR THE PRINCIPAL'S OFFICE AND STAFF ROOM</p>	GOOD	<p>-CONSTRUCTION OF SEATS FOR STUDENTS 20 -PAID TABLET AND IT WAS ISSUED -BOREHOLE OT PAID, THE SCHOOL HAS FUNCTIONAL BOREHOLE</p>	VERY GOOD	<p>MORE SEATS PROVIDED FOR THE SCHOOL HAS IMPROVED ENROLMENT AND ATTENDANCE</p>	<p>-GOOD JOB BY THE SBMC -SIGN BOARD SEEN -SCIENCE TEXTBOOKS NOT SUPPLIED -RECOMMENDED FOR AWARD FOR GOOD PERFORMANCE</p>

							-CONSTRUCTION OF VIP TOILETS WITH 2 COMPARTMENT -RENOVATION OF A BLOCK OF VIP TOILETS WITH 2 COMPARTMENTS -CONSTRUCTION OF TABLES AND CHAIRS FOR TEACHERS 10 -CONSTRUCTION OF BOOK SHELVE -PURCHASE OF 2 DESK-TOP -PURCHASE OF GENERATOR -PURCHASE OF 2 ELECTRIC STANDING FAN			
--	--	--	--	--	--	--	---	--	--	--



ADSEPIP-AF/ SBMC Sign Board at Matsimin Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Renovated a Block of two Classrooms and Office at Matsimin Primary School Maiha LGEA Adamawa State using ₦500,000 1st ADSEPIP-AF SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 03/6/2020



SBMC Constructed seats for Pupils at Matsimin Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 03/6/2020



SBMC Renovated a Block of three Classrooms and Office at Matsimin Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd ADSEPIP-AF SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 03/6/2020

3/6/2020



Rehabilitation of 10 windows and 3 doors by SBMC/ADSEPIP-AF using ₦500,000 1st SIP Grant World Bank at Kwamboon Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



Borehole drilled at Matsimin Primary School Maiha Adamawa State using 2,500,000 3rd SIP Grant but not completed yet as work is going on. However the School has a functional Borehole M&E by Consultant Team (Malafa Aminu and Mabel Haziel)



A Block of Toilet with 2 Compartments constructed using SIP ₦1,000,000 2nd SIP Grant SBMC/ SEPIP-AF World Bank at Matsimin Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Renovated a Block of three Classrooms and Office at Matsimin Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



Construction of a Block of 2 classrooms ongoing by SBMC/ADSEPIP-AF using ₦2,500,000 3rd SIP Grant World Bank at Kwamboon Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



Construction of a Block of 2 classrooms ongoing by SBMC/ADSEPIP-AF using ₦2,500,000 3rd SIP Grant World Bank at Kwamboon Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




Rehabilitation of 10 windows and 3 doors by SBMC/ADSEPIP-AF using ₦500,000 1st SIP Grant World Bank at Kwamboon Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



Borehole drilled at Kwamboon Primary School Maiha Adamawa State using ₦2,500,000 SIP Grant 3rd Grant World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




SBMC Renovated a Block of two Classrooms and Office at Lainde Primary School Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant to by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 03/6/2020



A Block of VIP Toilet with 2 Compartments constructed using SIP using ₦1,000,000 2nd SIP Grant by SBMC/ SEPIP-AF World Bank at Lainde Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



A Block of VIP Toilet with 1 Compartment constructed for female Pupils using SIP using ₦1,000,000 2nd SIP Grant SBMC/ SEPIP-AF World Bank at Lainde Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



A Block of VIP Toilet with 1 Compartment constructed for male Pupils using SIP using ₦1,000,000 2nd SIP Grant SBMC/ SEPIP-AF World Bank at Lainde Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020




SBMC Renovated a Block of two Classrooms at Gashiga Primary School Maiha LGEA Adamawa State using ₦500,000 1st Grant to SIP of World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




SBMC Renovated a Block of two Classrooms and Office at Gashiga Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




SBMC constructing a Block of two Classrooms and an Office at Gashiga Primary School ongoing Maiha LGEA Adamawa State using ₦2,500,000 3rd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Renovated a Block of two Classrooms and an Office at Gashiga Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



Ceiling of a classroom by SBMC Gashiga Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant ADSEPIP-AF World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Renovated a Block of two Staff rooms at GJSS Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Renovated a Block of Examination Hall at GJSS Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Renovated a Block of Principal Office at GJSS Maiha LGEA Adamawa State using ₦1,000,000 1st SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



Overhead Water Tank at GJSS Maiha LGEA Adamawa State they Don't need Borehole as a functional Borehole is already there M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



A Block of VIP Toilet with 2 Compartments constructed using SIP using ₦1,000,000 2nd SIP Grant SBMC/ SEPIP-AF World Bank at Mazulva Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020




A Block of VIP Toilet with 4 Compartments constructed using SIP using ₦1,000,000 2nd SIP Grant SBMC/ SEPIP-AF World Bank at Mazulva Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Constructed seats for Pupils at Mazulva Primary School using ₦2,500,000 3rd SIP Grant Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC constructed Tables and Chairs for Teachers at Mazulva Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd SIP Grant SEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




ADSEPIP-AF/SBMC Sign Board at Maksha Nursery and Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




SBMC Renovated a Block of two Classrooms at Maksha Nursery and Primary School Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Renovated a Block of two Classrooms and Office at Maksha Nursery and Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



A Block of Toilet with 3 Compartments before intervention of SBMC/ SEPIP-AF World Bank at Maksha Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



A Block of VIP Toilet with 3 Compartments renovated using ₦2,500,00 3rd SIP Grant SBMC/ SEPIP-AF World Bank at Maksha Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020




SBMC Purchased plastic seats for Nursery Pupils using ₦2,500,000 3rd SIP Grant at Maksha Nursery and Primary School Maiha LGEA Adamawa State World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Rehabilitated seats for Pupils using ₦2,500,000 3rd SIP Grant at Maksha Nursery and Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC constructed Tables for Teachers using SIP using ₦2,500,000 3rd SIP Grant SBMC/ SEPIP-AF World Bank at Maksha Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



A Block of VIP Toilet with 2 Compartments renovated using 2,500,000 3rd SIP Grant SBMC/ SEPIP-AF World Bank at Maksha Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Purchased plastic seats for Nursery Pupils using ₦2,500,000 3rd SIP Grant at Maksha Nursery and Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



Borehole at Maksha Primary School Maiha LGEA Adamawa State they don't need Borehole has 3 functional Boreholes already M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



ADSEPIP-AF/SBMC Sign Board at Jalingo Maiha Primary School Maiha Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



Borehole at Jalingo Maiha Primary School Maiha LGEA Adamawa State the School Don't need Borehole as they have functional Borehole already M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC purchased Computer Desktop for Pupils at Jalingo Maiha Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC purchased Printer at Jalingo Maiha Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Purchased of Computer Desktop at Jalingo Maiha Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC purchased chairs for Teachers at Jalingo Maiha Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC constructed staff room for Teachers at Jalingo Maiha Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



ADSEPIP-AF/SBMC Sign Board at Hole Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Renovated a Block of two Classrooms and Office at Hole Primary School Maiha LGEA Adamawa State using ₦500,00 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Constructed 3-Seater Desk at Hole Primary School Maiha using ₦2,500,000 3rd SIP Grant LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



A Block of VIP Toilet with 4 Compartments renovated using ₦1,000,000 SIP 2nd Grant SBMC/ SEPIP-AF World Bank at Hole Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



A Block of VIP Toilet with 4 Compartments renovated using ₦1,000,00 SIP 2nd Grant SBMC/ SEPIP-AF World Bank at Hole Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



Borehole drilled at Hole Primary School Maiha Adamawa State using ₦2,500,00 SIP Grant SEPIP-AF World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



ADSEPIP-AF/SBMC Sign Board at Jiba Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Renovated a Block of two Classrooms and an Office at Jiba Primary School Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



SBMC Renovated a Block of two Classrooms and an Office at Jiba Primary School Maiha LGEA Adamawa State using ₦500,000 1st Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



Malafa Aminu and Mabel Haziel M&E Consultant Team at Headmaster Jiba Primary School Office going through World Bank Assisted Projects records



SBMC Constructed 1 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Jiba Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used SEPIP-AF World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel)3/6/2020




SBMC Constructed a Block of two Classrooms at Jiba Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



Borehole drilled at Jiba Primary School Maiha Adamawa State using ₦2,500,000 SIP Grant SEPIP-AF World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020




SBMC Furnitured Principal Office at GJSS Maiha using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



SBMC Constructed Laboratory Stools for Students at GJSS Maiha using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



SBMC constructed Laboratory Stools and Equipments for Chemistry, Physics and Biology for Students at GJSS Maiha using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



SBMC Constructed Laboratory Stools and some Chemical Reagents for Students at at GJSS Maiha using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



A Block of VIP Toilet with 4 Compartments constructed using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



A Block of VIP Toilet with 3 Compartments renovated using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020




Malafa Aminu and Mabel Consultant Team at Principal Office GJSS Maiha LGEA Adamawa State going through SEPIP-AF World Bank Assisted Project records 4/06/2020



ADSEPIP-AF/SBMC Sign Board of Ludigra Sagen Nursery and Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



SBMC Renovated a Block of two Classrooms at Ludigra Sagen Primary School Maiha LGEA Adamawa State using ₦500,000 1st Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



Borehole drilled at Ludigra Sagen Nursery and Primary School Maiha Adamawa State using ₦2,500,000 SIP Grant SEPIP-AF but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 3/6/2020



SBMC Renovated a Block of two Classrooms at Ludigra Sagen Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



Two Blocks of VIP Toilet with 2 Compartments each constructed using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Ludigra Sagen Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



Construction of a Block of classroom for Nursery Pupils ongoing at at Ludigra Sagen Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd Grant SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



SBMC Renovated a Block of two Classrooms at Ludigra Sagen Primary School Maiha LGEA Adamawa State using ₦500,000 1st Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



Back-view SBMC Renovated a Block of two Classrooms at Ludigra Sagen Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd Grant SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 4/6/2020



Malafa Aminu and Mabel Consultant Team at Ludigra Sagen Primary School Maiha LGEA Adamawa State going through SEPIP-AF World Bank Project records 4/06/2020



ADSEPIP-AF/SBMC Sign Board at Ludigra Boys Primary School Maiha Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 4/6/2020



Borehole drilled at Ludigra Boys Primary School Maiha Adamawa State using ₦2,500,000 SIP Grant SEPIP-AF World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 3/6/2020



A Block of VIP Toilet with 4 Compartments constructed using ₦1,000,000 SIP 2nd Grant SBMC/SEPIP-AF World Bank at Ludigra Boys Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 4/6/2020



SBMC Renovated a Block of two Classrooms and Office at Ludigra Boys Primary School Maiha LGEA Adamawa State using ₦500,000 1st Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Hazieli) 4/6/2020



Malafa Aminu and Mabel Haziel Consultant Team at Ludigra Boys Primary School Maiha LGEA Adamawa State going through SEPIP-AF World Bank Project records 4/06/2020



SBMC purchased Generator, Printer and Office Stationaries using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Pakka Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC constructed Tables and Chairs for Teachers using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Pakka Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC constructed Drainage using ₦1,000,000 SIP 2nd Grant SBMC/ SEPIP-AF World Bank at Pakka Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Construction of a Block of VIP Toilet with 2 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Pakka Primary School Maiha LGEA Adamawa State State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Rehabilitation of Doors and Windows using ₦2,500,00 SIP 3rd Grant SBMC/SEPIP-AF World Bank at Pakka Primary School Maiha LGEA Adamawa State State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Rehabilitation of Doors and Windows of using ₦2,500,000 SIP 3rd Grant SBMC/SEPIP-AF World Bank at Pakka Primary School Maiha LGEA Adamawa State State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



ADSEPIP-AF/SBMC Sign Board at GJSS Pakka Maiha Adamawa State State not fixed M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020




SBMC Constructed 3 seater seats for Students using ₦1,000,000 2nd Grant SIP at GJSS Pakka Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC renovated Staffroom and Office using ₦500,00 1st Grant SIP at GJSS Pakka Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020




A Block of VIP Toilet with 4 Compartments constructed using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at GJSS Pakka Maiha LGEA Adamawa State State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC constructed Tables and Chairs for Teachers and Principal using ₦1,000,000 SIP 2nd Grant SBMC/ SEPIP-AF World Bank at GJSS Pakka Maiha LGEA Adamawa State State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC renovated a block of three Classrooms at GJSS Pakka Maiha LGEA Rehabilitated using ₦2,500,000 3rd Grant SIP of ADSEPIP-AF World Bank Adamawa State State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Malafa Aminu and Mabel Haziel Consultant Team at GJSS Pakka Maiha LGEA Adamawa State State going through SEPIP-AF World Bank Project records World Bank 4/6/2020



Borehole drilled by SBMC at Furamane Primary School Maiha LGEA Adamawa State using ₦2,500,000 SIP Grant World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Renovated a block of two Classrooms and Office at Furamane Primary school Maiha LGEA Rehabilitated using ₦2,500,000 3rd Grant SIP of ADSEPIP-AF World Bank Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



A Block of VIP Toilet with 2 Compartments constructed using ₦1,000,000 SIP 2nd Grant SBMC/ SEPIP-AF World Bank at Furamane Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



A Block of VIP Toilet with 2 Compartments constructed using ₦1,000,000SIP 2nd Grant SBMC/ SEPIP-AF World Bank at Furamane Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Constructed 3 seater seats for Pupils using ₦2,500,00 3rd SIP Grant at Furamane Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Constructed 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Furamane Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Construction of a Block of VIP Toilet with 2 Compartments ongoing using ₦1,000,000 SIP 2nd Grant SBMC/ SEPIP-AF World Bank at Pegin Gurdufe Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Renovated a Block of three Classrooms at Pegin Gurdufe Primary School Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Malafa Aminu and Mabel Haziel Consultant Team at Pegin Gurdufe Primary School Maiha LGEA Adamawa State State going through Project records World Bank 4/6/2020



SBMC Renovated a Block of two Classrooms and Office at Humbutudi Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020




SBMC Renovated a Block of two Classrooms and Office at Humbutudi Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Constructed 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Humbutudi Primary School Maiha LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC constructed a cupboard at Humbutudi Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd Grant to SIP by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Malafa Aminu Consultant M&E going through Projects records SBMC purchased Chairs for Teachers at Humbutudi Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd SIP Grant by SEPIP-AF World Bank 4/6/2020



SBMC/ADSEPIP-AF Sign Board at Kautal Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Constructed a Block of two Classrooms at Kautal Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



Borehole drilled by SBMC ADSEPIP-AF at Kautal Primary School Maiha LGEA Adamawa State using ₦2,500,000 SIP Grant World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Renovated a Block of two Classrooms and Office at Kautal Primary School Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant ADSEPIP-AF by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Renovated a Block of two Classrooms and Library at Vokna Pilot Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020)



SBMC Rebuilt a Block of two Classrooms and Office at Vokna Pilot Primary School Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020)



SBMC Renovated a Block of two Classrooms at Vokna Pilot Primary School Maiha LGEA Adamawa State using ₦2,500,00 3rd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020)



SBMC constructed a chamber for Borehole Tap at Vokna Pilot Primary School Maiha LGEA Adamawa State using ₦2,500,000 3rd Grant to SIP by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020)



SBMC constructing a Block of two Classrooms at Kuna-Vinde Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020



SBMC Renovated Kuna-Vinde Primary School Maiha LGEA a Block of two Classrooms at Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020



Construction of a Block of VIP Toilet with 2 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Kuna-Vinde Primary School Maiha LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Renovated a Block of two Classrooms at Kuna-Vinde Primary School Maiha LGEA Adamawa State using ₦1,000,000 2nd Grant to SIP by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020



Borehole drilled by SBMC at Kuna-Vinde Primary School Maiha LGEA Adamawa State using ₦2,500,000 SIP Grant World Bank but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020



SBMC Renovated a Block of Examination Hall at GJSS Vokna Maiha LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 5/6/2020



SBMC Constructing a Block of two Classrooms and Office at GJSS Vokna Maiha LGEA Adamawa State using ₦1,000,000 2nd Grant to SIP by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Constructing a Block of two Classrooms and Office at GJSS Vokna Maiha LGEA Adamawa State using ₦1,000,000 2nd SIP Grant to SIP by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 4/6/2020



SBMC Renovated a Block of two Classrooms at Nduku 1 Primary School Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020




SBMC Renovated a Block of two Classrooms at Nduku 1 Primary School Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Constructed a Block of one Classroom at Nduku 1 Primary School Mubi South LGEA Adamawa State using ₦1,000,000 2nd Grant to SIP by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



Constructing of a Block of VIP Toilet with 2 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Nduku 1 Primary School Mubi South LGEA Adamawa State 6/6/2020




SBMC purchased Chairs for Teachers at Nduku 1 Primary School Mubi South LGEA Adamawa State using ₦2,500,000 3rd Grant SIP World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



Construction of 3 seater seats for Pupils by SBMC ongoing using ₦2,500,000 3rd Grant SIP at Nduku 1 Primary School Mubi South LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted M&E by Consultant Team (Malafa Aminu and Mabel Haziel Project 6/6/2020



SBMC Constructed a Block of one Classroom at Kagi'i Primary School Mubi South LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Kagi'i Primary School Mubi South LGEA Adamawa State Quality of work is good as angle iron was used SEPIP-AF World Bank Assisted Project 6/6/2020



Malafa Aminu and Mabel Haziel Consultant M&E Team at Headmaster Kagi'I Primary School going through SEPIP-AF World Bank Project records 6/6/2020



SBMC Renovated a Block of two Classrooms and Office at Bajaule Primary School Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank SEPIP-AF M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020)




Constructed a Block of VIP Toilet with 2 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Bajaule Primary School Mubi South LGEA Adamawa M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020)



Constructed a Block of VIP Toilet with 2 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Bajaule Primary School Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020)



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Bajaule Primary School Mubi South LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Bajaule Primary School Mubi South LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020




SBMC Renovated a Block of three Classrooms and Office and Staff room at Bajaule GJSS Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



Constructed a Block of VIP Toilet with 2 Compartments using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Bajaule GJSS Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦1,000,000 2nd SIP Grant at Lamorde Primary School Mubi South LGEA Adamawa State wood was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel) 6/6/2020



SBMC Renovated a Block of two Classrooms and Office at Lamorde Primary School Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel) 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Lamorde Primary School Mubi South LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel) 6/6/2020



Constructed a Block of VIP Toilet with 2 Compartments using ₦2,500,000 SIP Grant 3rd Grant SBMC/ SEPIP-AF World Bank at Lamorde Primary School Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel) 6/6/2020




SBMC Rehabilitated 3-Seater seats for Pupils using ₦1,000,000 2nd SIP Grant at Gaya Primary School Mubi South LGEA Adamawa State wood was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



Constructed a Block of VIP Toilet with 3 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Gaya Primary School Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



Constructed a Block of VIP Toilet with 3 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Gaya Primary School Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



SBMC constructed Tables for Teachers using ₦2,500,000 3rd Grant SIP at Gaya Primary School Mubi South LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦1,000,000 2nd SIP Grant at Gaya Primary School Mubi South LGEA Adamawa State wood was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel 6/6/2020)



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Gaya Primary School Mubi South LGEA Adamawa State Quality of work is good as angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020)



SBMC purchased Chairs for Teachers using ₦2,500,000 3rd SIP Grant at Gaya Primary School Mubi South LGEA Adamawa State World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020)



SBMC constructed Table for the Principal using ₦2,500,000 3rd SIP Grant at Gaya Primary School Mubi South LGEA Adamawa State World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020)



SBMC constructed Tables for Teachers using ₦2,500,000 3rd Grant SIP at Gerewol Primary School Mubi South LGEA Adamawa State World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Constructed a Block of VIP Toilet with 3 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Gerewol Primary School Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Renovated a Block of two Classrooms and Office at Gerewol Primary School Mubi South LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC constructed Tables and Chairs for Teachers using ₦2,500,000 3rd SIP Grant at Sabon Pegi Pilot Primary School Mubi South LGEA Adamawa State World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



Borehole drilled by SBMC at Gerewol Primary School Mubi South LGEA Adamawa State using ₦2,500,000 SIP Grant but not completed yet as work is going on ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Renovated a Block of two Classrooms and Office at Sabon Pegi Primary School Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



Borehole drilled by SBMC at Sabon Pegi Pilot Primary School Mubi South LGEA Adamawa State using ₦2,500,000 SIP Grant but not completed yet as work is going on ADSEPIP-AF World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Sabon Pegi Pilot Primary School Mubi South LGEA Adamawa State angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



Constructed a Block of VIP Toilet with 3 Compartments ongoing using ₦2,500,000 SIP 3rd Grant SBMC/ SEPIP-AF World Bank at Sabon Pegi Pilot Primary School Mubi South LGEA Adamawa State M&E by Consultant Team (Malafa Aminu and Mabel Haziel /6/2020



SBMC Renovated a Block of two Classrooms at Army Children Primary School Mubi South LGEA Adamawa State using ₦500,000 1st SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



Borehole drilled by SBMC at Army Children Primary School Mubi South LGEA Adamawa State using ₦2,500,000 SIP Grant but not completed yet as work is going on M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Rehabilitated a Block of six Classrooms at Sabon Pegi Primary School Mubi South LGEA Adamawa State using ₦1,000,000 2nd SIP Grant by World Bank M&E by Consultant Team (Malafa Aminu and Mabel Haziel 6/6/2020



SBMC Constructed of 3 seater seats for Pupils using ₦2,500,000 3rd SIP Grant at Army Children Primary School Mubi South LGEA Adamawa State angle iron was used World Bank Assisted Project M&E by Consultant Team (Malafa Aminu and Mabel Haziel) 6/6/2020



Renovation of a Block of 2 Classrooms using ₦500,000 1st SIP Grant at Sabon Layi Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




Renovation of a Block of 2 Classrooms using ₦500,000 1st SIP Grant at Sabon Layi Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of 3-seater Desk for Pupils using ₦2,500,000 3rd SIP Grant at Sabon Layi Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Borehole drilled by SBMC at Walawa Primary School Gombi LGEA Adamawa State using ₦2,500,000 SIP Grant World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Renovation of a Block of 2 Classrooms and Office using ₦500,000 1st SIP Grant at GJSS Gombi 1 Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of a Block of 3 Classrooms using ₦1,000,000 2nd SIP Grant at GJSS Gombi 1 Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of Seats 3-Seater for Students using ₦1,000,000 2nd SIP Grant at GJSS Gombi 1 Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Renovation of a Block of 2 Classrooms by SBMC using ₦500,000 1st SIP Grant at GJSS Gombi 1 Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of a Block of VIP Toilet wit 2 Compartments by SBMC using ₦1,000,000 2nd SIP Grant at GJSS Gombi 1 Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Constructed a Block of 3 Classrooms using ₦1,000,000 2nd SIP Grant at GJSS Gombi 1 Gombi LGEA Adamawa State World Bank Assisted Project Bashir D. Tukur Consultant monitoring the Project 7/6/2020



SBMC Constructed 3-Seater Seats for Students using ₦2,500,000 3rd SIP Grant at Gombi 2 Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC constructed 3-seater desk for pupils using ₦2,500,000 3rd SIP Grant at Biji Biji Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed tables and chairs for teachers using ₦2,500,000 3rd SIP Grant at BEST Center Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Sign Board of SBMC/ADSEPIP at Muchalla Primary School at Gombi LGEA Adamawa State M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of 3-Seater Desk by SBMC using ₦2,500,000 3rd Grant at Muchalla Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Roofing of a Block of 3 Classrooms by SBMC using ₦1,000,000 2nd SIP Grant at GJSS Muchalla Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of a Block of 3 Classrooms ongoing by SBMC using ₦500,000 1st SIP Grant at GJSS Muchalla Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



GJSS Muchalla Gombi LGEA Adamawa State has a Functional Borehole M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of a Block of 3 Classrooms by SBMC using ₦500,000 1st SIP Grant at GJSS Muchalla Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Drilled Borehole using ₦2,500,000 3rd SIP Grant at Grain Dadi Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of VIP Toilet with 2 compartments Using ₦2,500,000 3rd Grant at Garin Dadi Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur



SBMC constructed tables and chairs for teachers using ₦2,500,000 3rd Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



ADSEPIP/SBMC Sign Board at Mararaban Gombi Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Drilled Borehole using ₦2,500,000 3rd SIP Grant at GJSS Mararaban Boki Tawa Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of a Block of 2 Classrooms and Office by SBMC using ₦1,000,000 2nd SIP Grant at GJSS Mararaban Boki Tawa Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Renovation of a Block of 2 Classrooms ongoing by SBMC using ₦500,000 1st SIP Grant at Walawa Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




Renovation of a Block of 2 Classrooms ongoing by SBMC using ₦500,000 1st Grant at Walawa Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




Renovation of a Block of 2 Classrooms by SBMC using ₦1,000,000 2nd SIP Grant at Walawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Completion of a Block of 2 Classrooms by SBMC using ₦2,500,000 3rd SIP Grant at Walawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Sign Board of SBMC/ADSEPIP at Gombi 1 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a block of VIP Toilet using ₦2,500,000 3rd SIP Grant at Ibbi Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of 2 Blocks of VIP Toilet by SBMC using ₦2,500,000 3rd SIP Grant at Community Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020

Construction of Teachers Desk by SBMC using ₦2,500,000 3rd Grant at BEST Center Primary School Gombi LGEA SEPIP-AF World Bank Assisted Project Adamawa State M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of Teachers Chairs by SBMC using ₦2,500,000 3rd SIP Grant at BEST Center Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020

SBMC constructed 3-seater Desk using ₦500,000 1st SIP Grant at Community Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed Tables and Chairs using ₦2,500,000 3rd SIP Grant Garin Dadi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of 2 classrooms using ₦500,000 1st SIP Grant Garin Dadi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Renovated a Block of 2 classrooms using ₦500,000 1st SIP Grant Garin Dadi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC constructed 3-seater Desk using ₦2,500,000 3rd SIP Grant at Garin Dadi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC renovated a block of 2 classrooms using ₦1,000,000 2nd Grant at Unity Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Consultant Bashir D. Tukur at Headmaster Office Unity Primary School Gombi LGEA Adamawa State going through Projects records SEPIP-AF World Bank 7/6/2020



Sign Board at Unity Primary School Gombi LGEA Adamawa State M&E by Consultant Bashir D. Tukur 7/6/2020



Sign Board of SBMC/ADSEPIP-AF at Gombi Islamiya Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of 2 classrooms and Office Using ₦1,000,000 2nd SIP Grant at Biji Biji Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Borehole drilled by SBMC Using ₦2,500,000 3rd SIP Grant at Biji Biji Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Constructed 3-Seater Desk using ₦500,000 1st SIP Grant at GJSS (GGS) Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of Girls Hostel using ₦500,000 1st SIP Grant at GJSS (GGS) Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed Borehole using ₦2,500,000 3rd SIP Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 2 classrooms and Office using ₦500,000 1st Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 2 classrooms and Office using ₦500,000 1st SIP Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Consultant Bashir D. Tukur with Headmaster at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State going through Projects records SEPIP-AF World Bank 7/6/2020



Sign Board at Government Girls Day Secondary School Gombi LGEA Adamawa State M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of Girls Hostel using ₦500,000 1st SIP Grant at GJSS (GGS) Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Renovated a Block of VIP Toilet using ₦2,500,000 3rd SIP Grant at Tapare Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC/ADSEPIP-AF Sign Board at Gombi 2 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of 2 Classrooms and Office using ₦2,500,000 3rd SIP Grant at Gombi 2 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of VIP Toilet using ₦1,000,000 2nd SIP Grant at Ibi Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC renovated a Block of 3 Classrooms using ₦500,000 1st SIP Grant at Ibi Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC renovated a Block of 2 Classrooms and Office using ₦500,000 1st SIP Grant at Ibi Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC renovated a Block of 2 Classrooms and Office using ₦500,000 1st SIP Grant at Mijuwala Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 2 Classrooms and Office using ₦500,000 1st Grant at Mijuwala Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC constructed a Block of 2 Classrooms using ₦500,000 1st SIP Grant at Mijuwala Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC constructed a Block of VIP Toilet using ₦2,500,000 3rd SIP Grant at Community Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Renovated a Block of VIP Toilet using ₦2,500,000 3rd SIP Grant at Gombi 2 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of 2 classrooms and Office using ₦2,500,000 3rd SIP Grant at Tapare Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed 3-seater desk using ₦2,500,000 3rd SIP Grant at Walawa Primary School Gombi LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed 3-seater desk using ₦2,500,000 3rd SIP Grant at Biji Biji Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Consultant Bashir D. Tukur at Headmaster Office GJSS (GGS) Primary School Gombi LGEA Adamawa State going through Project records SEPIP-AF World Bank 7/6/2020



SBMC renovated a Block of Girls Hostel using ₦500,000 1st SIP Grant at GJSS (GGS) Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 2 Classrooms and Office using ₦1,000,000 2nd SIP Grant at Gombi 2 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC drilled Borehole and was completed using ₦2,500,000 3rd SIP Grant at Mijuwala Primary Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of 2 classrooms using ₦1,000,000 2nd SIP Grant at Gadan Maisaje Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 3 classrooms using ₦500,000 1st SIP Grant at Gadan Maisaje Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC drilled Borehole and was completed using ₦2,500,000 3rd SIP Grant at Gadan Maisaje Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project Bashir D. Tukur Consultant inspecting the Project 7/6/2020



SBMC renovated a Block of VIP Toilet with 2 compartments using ₦2,500,000 3rd SIP Grant at Girls Unguwan Faransa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of VIP Toilet with 2 compartments using ₦2,500,000 3rd SIP Grant at Girls Unguwan Faransa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed 3-Seater desk for Pupils using ₦2,500,000 3rd SIP Grant at Unity Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC constructed a Block of 3 Classrooms and Office using ₦1,000,000 2nd SIP Grant at Girls Unguwan Faransa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC drilled Borehole and clean water is now Available using ₦2,500,000 3rd SIP Grant at Girls Unguwan Faransa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC constructing a Block of VIP Toilet with 2 Compartments using ₦2,500,000 3rd SIP Grant at Mararaban Boki Tawa Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed 3-seater desk using ₦2,500,000 3rd SIP Grant at Mararaban Gombi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a block of 3 classrooms and office using ₦1,000,000 2nd SIP Grant at Mararaban Gombi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Consultant Bashir D. Tukur inspecting Projects at Mararaban Gombi Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project 7/6/2020



SBMC renovated a Block of toilet with 8 compartments using ₦2,500,000 3rd SIP Grant at Muchalla Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructing a Block of VIP Toilet with 3 compartments using ₦2,500,000 3rd SIP Grant at GJSS Mararaban Boki Tawa Primary School ongoing Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Construction of a Block of 2 Classrooms ongoing using ₦1,000,000 2nd SIP Grant at GJSS Gombi 2 ongoing Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC drilled Borehole and completed using ₦2,500,000 3rd SIP Grant at Walawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 3 classrooms using ₦500,000 1st SIP Grant at IBBI Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed 3-seater desk using ₦2,500,000 3rd SIP Grant at IBBI Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed 3 Blocks of VIP Toilet with 2 Compartments each using ₦500,000 1st SIP Grant at IBBI Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC drilled Borehole and completed using ₦2,500,000 3rd Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project Consultant Bashir D. Tukur inspecting the Projects 7/6/2020



SBMC constructing a Block of 2 classrooms and Office up to roof level ongoing using ₦1,000,000 2nd SIP Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project Consultant Bashir D. Tukur monitoring the Project 7/6/2020



SBMC drilled Borehole and completed using ₦2,500,000 3rd SIP Grant at IBBI Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructing a Block of 2 classrooms and Office upto roof level ongoing using ₦1,000,000 2nd SIP Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project Consultant Bashir D. Tukur monitoring the Project 7/6/2020



SBMC completed a Block of 2 classrooms and Office using ₦2,500,000 3rd SIP Grant at Mararaban Boki Tawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC completed a Block of 2 Classrooms using ₦2,500,000 3rd SIP Grant at GJSS Unguwan Faransa Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of VIP Toilet with 4 compartments using ₦2,500,000 3rd SIP Grant at GJSS (GGS) Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



Consultant Bashir D. Tukur taking Project records from the Principal at GJSS Unguwan Faransa Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project 7/6/2020



SBMC reconstructed Principals Office using ₦2,500,000 3rd SIP Grant at GJSS (GGS) Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020




SBMC renovated a Block of 2 classrooms and Office using 500,000 1st SIP Grant at GJSS Gombi 1 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 3 classrooms and Office using ₦1,000,000 2nd SIP Grant at GJSS Gombi 1 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC drilled Borehole but not yet completed using ₦2,500,000 3rd SIP Grant at Mijuwala Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Renovated a block of 4 classrooms using ₦1,000,000 2nd SIP Grant at Gombi 1 Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 3 Classrooms using ₦500,000 1st SIP Grant at GJSS Gombi 2 Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC renovated a Block of 2 classrooms using ₦500,000 1st SIP Grant at Girls Unguwan Faransa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructing a Block of VIP Toilet using ₦500,000 1st SIP Grant at GJSS Gombi 2 Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Renovated a Block of 2 Classrooms and Office using ₦1,000,000 2nd SIP Grant at Unity Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC constructed a Block of VIP Toilet with 3 Compartments using ₦2,500,000 3rd SIP Grant at Walawa Primary School Gombi LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 7/6/2020



SBMC Renovated VIP Toilet using ₦2,500,000 3rd SIP Grant at GJSS Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



Consultant Bashir Dahiru Tukur at Principals Office going through Projects records at GJSS Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project 8/6/2020



SBMC purchased Chairs at Principal Office using ₦2,500,000 3rd SIP Grant at GJSS Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC renovated a Block of 2 classrooms using ₦1,000,000 2nd SIP Grant at Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020




SBMC constructed 2 Blocks of VIP Toilet with 4 Compartments using ₦2,500,000 3rd SIP Grant at Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructed 2 Blocks of VIP Toilet with 4 Compartments using ₦2,500,000 3rd Grant at Mubi 1 Primary School Mubi North LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



Consultant Bashir Dahiru Tukur at Principals Office going through Project records at Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project 8/6/2020



SBMC renovated a Block of Toilet using ₦2,500,000 3rd SIP Grant at GGJSS Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructing a Block of VIP Toilet using ₦2,500,00 3rd SIP Grant at GJSS Shuware Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC renovated a Block of 3 Classrooms using ₦1,000,000 2nd SIP Grant at GGJSS Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC renovated a Block of 3 Classrooms using ₦1,000,000 2nd SIP Grant at GGJSS Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



Consultant Bashir Dahiru Tukur at Principal's Office going through Projects records at GGJSS Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project 8/6/2020



SBMC Constructed Fence using ₦2,500,000 3rd SIP Grant at GJSS Muva Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC Constructed Fence using ₦2,500,000 3rd SIP Grant at GJSS Muva Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC Renovated a Block of 5 classrooms and Office using ₦1,000,000 2nd SIP Grant at GJSS Koma Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020




SBMC Constructed 3-seater desk for pupils using ₦500,000 1st SIP Grant at Kolere Primary School Mubi North LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC Constructed a Block of VIP Toilet with 2 compartments using ₦500,000 1st SIP Grant at Kolere Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020




SBMC Constructing a Block of VIP Toilet with 2 compartments using ₦500,000 1st SIP Grant at Kolere Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC Constructed 3-seater desk for pupils using ₦500,000 1st SIP Grant at Kolere Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



Consultant Bashir Dahiru Tukur at Principal Office going through Projects record at at Kolere Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project 8/6/2020



SBMC Constructing a Block of VIP Toilet with 4 compartments using ₦500,000 1st SIP at Shuware Primary School Mubi North LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructed 3-seater desk using ₦1,000,000 2nd SIP Grant at at Shuware Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC rehabilitated 3-seater desk using ₦1,000,000 2nd SIP Grant at at Shuware Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020




SBMC constructed 3-seater desk using ₦1,000,000 1st SIP Grant at Kolere Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole using ₦2,500,000 3rd SIP Grant at GGJSS Lokuwa Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole and using ₦2,500,000 3rd SIP Grant at GGJSS Lokuwa Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructed a block of VIP Toilet with 2 compartments using ₦2,500,000 3rd SIP Grant at GGJSS Lokuwa Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole but not yet complete as work is going on using ₦2,500,000 3rd SIP Grant at Vintim GJSS Mubi North LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructed a Block of VIP Toilet using ₦1,000,000 2nd SIP Grant at GJSS Mubi 1 Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructed 3-seater desk using ₦2,500,000 3rd SIP Grant at GJSS Kolere Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole and completed using ₦2,500,000 3rd SIP Grant at GJSS Koma Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole and completed using ₦2,500,000 3rd SIP Grant at GJSS Koma Mubi North LGEA Adamawa State World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC renovated a Block of 2 classrooms using ₦1,000,000 2nd SIP Grant at Mubi1 Primary School North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC constructed a block of toilet with 4 compartments using ₦2,500,000 3rd SIP Grant at Mubi1 Primary School North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole and not yet completed as work is going on using ₦2,500,000 3rd SIP Grant at Koma Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



SBMC drilled Borehole and completed using ₦2,500,000 3rd SIP Grant at Matsimina Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project M&E by Consultant Bashir D. Tukur 8/6/2020



Consultant Bashir Dahiru Tukur at Head Teachers Office going through Project records at Matsimina Primary School Mubi North LGEA Adamawa State SEPIP-AF World Bank Assisted Project 8/6/2020


BOREHOLES ANNEX IN THE 7 LGEAS





MBALAGI PRI, SCHOOL MAIHA







HUSARE PRI, SCH. HONG L.G.A




G.D.S S HILDI HONG L.G.A





GUW PRI, SCH, HONG L.G.A







G.J.S.S HILDI B. HONG L.G.A



MATFIMIN NOMADIC PRI, SCH, MAI



WURO KAWU PRI, SCHOOL MAIHA



LUBUM PRI, SCHOOL MAIHA

